

DPR — Daily Progress Report

The complete content of the DPR module: what it is, who fills it, every field, every rule, every automation and every number the system calculates. Written to be read start to finish, or narrated.

MODULE Projects → Daily Reports	SCREEN /dpr	PERMISSION KEY dpr
PRIMARY USERS Site Engineer · Jr. Site Engineer	APPROVER Project Manager / Admin	VERSION 1.0 · 21 Aug 2026

Contents

1. What the DPR is, in one minute
2. Why it exists — the five jobs it does
3. Who does what
4. The daily rhythm, clock by clock
5. The weekly cycle — plan first, then work
6. The screen — seven tabs
7. The Submit DPR form, field by field
8. Table A — installation work
9. Table B — the cost side
10. The money rules and formulas
11. The three-shift method
12. Material and the site store
13. Aaj Ka Update — the one-screen fast form
14. Approval, billing and payment control
15. Loss control
16. Compliance, scoring and the exception report
17. The seven SPOS execution KPIs
18. Automations and alerts
19. Hard rules that cannot be bypassed
20. Troubleshooting — what the messages mean
21. Appendix A — data model
22. Appendix B — API surface
23. Appendix C — video narration script

1. What the DPR is, in one minute

The Daily Progress Report is the one document every active site produces every working day. The site engineer records what was actually installed that day, what that work cost the company in labour, how many people and machines were used, what material was consumed from the site store, whether safety was observed, what blocked the work, and what tomorrow's plan is.

From that single form the system derives the day's **profit or loss for that site**, updates **BOQ completion** for every item, reduces **site-store stock**, feeds the **engineer compliance score**, unlocks the **installation bill** to the client, and decides whether that site's payments are allowed to move at all.

In short: the DPR is where daily site reality enters the ERP. Everything downstream — billing, costing, procurement discipline, performance review — reads from it.

One line to remember: no DPR, no payment. A site that has not filed its DPR today appears on the dashboard under *NO DPR — Payment Blocked*.

2. Why it exists — the five jobs it does

JOB	HOW THE DPR DOES IT
Progress	Every Table-A line is a real BOQ item with a quantity. Add up the days and you get exact BOQ completion per item, per site, per engineer — no guesswork, no "about sixty percent done".
Profitability	Labour value earned (Table A) minus labour cost spent (Table B) gives a daily profit or loss per site. Three loss days in a row emails the director automatically.
Inventory truth	Material consumed in the DPR is deducted from the site store the moment the DPR is submitted. The store ledger and site reality stay the same number.
Billing	An approved DPR marked <i>billing ready</i> is the evidence behind the Type-3 Installation bill to the client, and seeds the receivable entry.
Accountability	Attendance days versus DPR days gives a gap number per engineer. The 18:30 exception report names every site that missed punch, DPR, photos or plan approval.

3. Who does what

ROLE	RESPONSIBILITY IN THIS MODULE
Site Engineer	Files the weekly plan, punches contractor attendance in the morning, submits the DPR every day, records hindrances honestly, uploads site photos.
Jr. Site Engineer	Owns the site store. Issues material against an Issue slip in the morning and takes unused material back against a Return slip in the evening. Also files DPRs for their own sites.
Sr. Site Engineer	Draws material against the issue slip, and owns inventory ageing at the site store — 15 days allowed, 30 days maximum.
Project Manager	Approves or rejects the weekly plan — which is what triggers automatic procurement — approves the daily DPR, and flags it billing ready.
Project Coordinator	Runs the evening review. The 18:30 exception report automates it.
Admin	Creates sites, assigns engineers, can submit a DPR on someone's behalf, can edit an approved weekly plan, and can fire the reminder manually.
Management / Director	Reads the Dashboard, Loss Reasons, Engineer Compliance and the SPOS KPI strip. Receives the loss-streak and exception emails.

Access is controlled by the `dpr` permission module. `view` lets a person read, `create` lets them submit, `approve` covers DPRs and weekly plans, `delete` removes a DPR or a site. A plain engineer sees only their own sites everywhere in the module; approvers and admins see everything.

4. The daily rhythm, clock by clock

TIME (IST)	WHAT HAPPENS	WHO
Before 09:00	Morning manpower punch. Contractor-wise headcount for the site, with a photo of the gang. The photo can be counted automatically — the system reads the picture and pre-fills the headcount.	Site Engineer
09:00	The system checks who has not punched and pushes a reminder: <i>Morning Manpower — 9 AM</i> . If fewer than half the sites punched, admins get an alert too.	Automatic
Morning	Issue slip. Material leaves the site store against a numbered slip <code>ISU/YYYY/####</code> . Stock goes OUT at that moment.	Jr. Site Engineer
Through the day	Work happens against the approved weekly plan for that date.	Site team
Evening	Return slip. Unused material comes back — <code>RTN/YYYY/####</code> , stock goes IN. Net consumption (issued minus returned) is now known without anyone calculating it.	Jr. Site Engineer
18:00	DPR reminder pushed to every engineer whose site has no DPR yet. The adherence percentage is logged.	Automatic
18:30	SPOS Exception Report. Every site missing punch, DPR, photos or an approved plan is listed and sent to admins in-app and to the director by email, along with aged site-store inventory.	Automatic
By 20:00	DPR submitted. This is the compliance cutoff. A DPR filed after 20:00 still saves, but it is recorded as late.	Site Engineer
Next morning	The PM approves or rejects yesterday's DPRs and marks the billable ones.	Project Manager

5. The weekly cycle — plan first, then work

The DPR does not start on the day of work. It starts on the previous Friday, with a plan. This is the part that makes procurement predictable instead of panicked.

- 1. The engineer fills the week plan.** Pick the site, pick the week starting Monday, then fill seven day rows. Each day carries the BOQ items planned for that day with a target quantity, the planned manpower and the planned cost. Multiple BOQ items per day are allowed.
- 2. Friday is the cutoff.** The plan is due three days before the Monday it covers. Save it later and it is stamped **LATE** — it still goes through, but the late flag follows it into the KPI.
- 3. The plan goes to the Project Manager** with status *submitted*. A badge with a count appears on the PM's DPR toolbar on every tab, so it cannot be missed.
- 4. The PM sees the stock check before deciding.** For every planned item the screen shows the planned quantity, what is already lying in that site's store, what is already in the procurement pipeline, and what is genuinely short.
- 5. Approve.** The plan locks, and for every short line the system **raises a Material indent automatically** — a normal `IND-####` indent that walks the usual L1 and L2 approval route into procurement. Nobody has to remember to raise it.
- 6. Reject.** A reason is mandatory. If an auto-indent had already been raised for that plan and no Vendor PO exists against it, the indent is withdrawn with it. If a PO already exists, the PM is told to handle it in

Procurement rather than have it cancelled silently.

- 7. The approved plan becomes the day's targets** — it is what *Aaj Ka Kaam* shows the engineer each morning, and what the day's actual quantity is measured against.

HOW THE SHORTFALL IS CALCULATED

```
Need      = planned qty - site-store stock - open pipeline
Pipeline   = qty on indents not yet received - qty already received against their POs
To indent  = min( Need , BOQ remaining )      // never indent beyond the BOQ
```

Only true plan rows count towards the requirement — days already executed are excluded, so approving a plan mid-week never double-indent. FOC and RGP lines stay out of the pipeline maths. If an item has no Item Master link, the line is flagged rather than guessed.

Control: the week must start on a Monday. The compliance grid, the 18:30 report and the KPI all look a plan up by its Monday, so an off-Monday plan would be invisible to every one of them. The system refuses it.

Control: an approved plan is locked. Only an admin can change it, and changing it sends it back for approval.

6. The screen — seven tabs

Open `/dpr` and the toolbar carries seven tabs, plus two buttons that are always visible: **Contractor Attendance** (the morning punch) and, for approvers, a **Plan Approvals** badge showing how many weekly plans are waiting.

TAB	WHAT IT SHOWS	WHAT YOU DO HERE
Dashboard	Four counters — Active Sites, DPR Today, Pending Approval, Billing Ready — plus the live inventory-ageing strip, the red <i>NO DPR — Payment Blocked</i> panel, and BOQ-versus-consumed progress.	Read the day at a glance. Every counter is clickable and drills into the matching list.
Aaj Ka Update	The fast, phone-friendly daily form in plain Hindi-English: today's planned work, material from slips, headcount, photos, problems, and a live profit figure.	The everyday way for a site engineer to file the DPR in under two minutes.
Daily Reports	The DPR register — site, date, filed by, planned cost, actual cost, revenue, variance, approval status.	Submit the full DPR, plan the week, punch morning manpower, make store issue and return slips, view and approve, export to Excel.
Engineer Compliance	The SPOS daily compliance grid (one row per site, four checks) and the engineer performance boards.	Management review — who punched, who filed, who has a gap.
Sites	The site master — name, address, client, supervisor, assigned site engineer, status.	Add and edit project sites.
Loss Reasons	Every DPR that ended in a loss, newest first, with the category, the reason, and the consecutive-loss-day streak for that site.	Management follow-up — mark a loss as addressed with a note and proof.
Responsible	The RACI panel for the DPR module — who is Responsible, Accountable, Consulted and Informed, per record.	Set and read ownership.

The Dashboard counters

COUNTER	MEANING	CLICK LEADS TO
Active Sites	Sites with status active. Duplicate site rows created by repeated Excel pastes are collapsed, so the number is the real one.	Sites tab
DPR Today	How many DPRs were filed today.	Daily Reports, filtered to today
Pending Approval	DPRs waiting for the PM.	Daily Reports, pending filter
Billing Ready	Approved DPRs flagged as billable.	Daily Reports, billing filter

The progress panel

Below the counters sits *BOQ versus DPR consumed*, which can be grouped two ways. **By Engineer** lists each engineer, their sites and each BOQ item, incomplete items first. **By Site** lists each site once with its completion percentage and the engineers attached to it. The percentage bar is coloured by completion, and an engineer who is not an admin sees only their own sites.

7. The Submit DPR form, field by field

The full form is titled *Daily Progress Sheet — Secured Engineers Pvt Ltd* and mirrors the paper DPR format the company already used. It has eight blocks.

Block 1 — Header

FIELD	RULE
Site Name *	Only active sites. Choosing the site is what loads the BOQ items, the site store stock, the staff cost and the TA/DA figure.
Date *	The report date. One DPR row exists per site per date; filing again for the same date updates that day rather than creating a second one.
Engineer Name	Locked to the logged-in user. Only an admin can file on someone else's behalf by searching for the engineer.
Contractors on Site	Any number of rows: contractor picked from the sub-contractor master (name and trade shown together), plus that contractor's manpower for the day. Legacy free-text names are preserved.
Shift	Day, Evening or Night. See section 11 — the shift decides which rows this submission replaces.
MEPF System	One coloured chip: Fire Fighting, Electrical, Low Voltage, Plumbing, HVAC, Solar.
Weather	One chip: Clear, Rainy, Cloudy, Hot, Windy. On the fast form it is pre-filled from the live forecast for that site.

Block 2 — Table A: Installation work

Covered in detail in section 8.

Block 3 — Table B: Costs

Covered in detail in section 9.

Block 4 — Profit / Loss banner

A live green or red banner showing **Grand Total (A) minus Grand Total (B)** as the day is typed. Red is what makes the hindrance fields mandatory.

Block 5 — Machinery and tools

Rows of equipment, quantity, hours used, and condition — *working, idle or breakdown*. The equipment list covers welding machine, pipe threading machine, drill machine, grinder, ladder, scaffolding, pipe bending machine, cable pulling machine, multimeter, megger, earth tester, hydro test pump, generator and compressor.

Block 6 — Material consumed today

Covered in detail in section 12.

Block 7 — Safety and compliance

- **Toolbox Talk (TBT)** — tick if the morning safety briefing was held.
- **PPE Compliance** — tick if the crew was in full protective equipment.
- **Safety Incidents** — write what happened, or write *Nil*. Leaving it blank tells management nothing; writing Nil is a statement.

Block 8 — Hindrances, next day and remarks

- **Hindrance Category** — Money, Machine, Material, Manpower or Site Clearance. The five categories are fixed so losses can be counted across all sites.
- **Reason** — free text: what actually blocked the work.
- **Next Day Plan** — tomorrow's intended work.
- **Remarks** — anything else worth recording.

Control: when the day ends in a loss, Category and Reason are **mandatory**. The browser marks them required and the server refuses the submission without them, so a loss can never be filed without an explanation.

8. Table A — installation work

Table A is the earning side of the day. Each row is one BOQ line from the site's client PO, with the quantity actually installed today.

COLUMN	WHAT IT HOLDS
BOQ Item	Searchable list of the site's PO lines. Each option shows the item code, the description, the total BOQ quantity, the quantity still remaining, and the rate. Items already complete are marked COMPLETED. The search also matches the Item Master name, specification, size, make and type, so an item can be found even when the BOQ wording differs.
Qty	Quantity installed today. It is capped at the remaining quantity — try to exceed it and the form refuses with the BOQ quantity and the quantity already filled. Under the box the engineer always sees BOQ and Remaining.
Location	Where on site — ground floor, first floor, a riser, a zone.
Rate	The labour rate for that item, pre-filled by the system. See section 10.
Amount	Quantity × rate. Calculated, never typed.
Work Order	Optional link to a sub-contractor work order. When present, this line rolls up into that contractor's progress on the Indent Labour Payment dashboard.

The block footer shows **Grand Total (A)** — the labour value of everything installed today.

WHEN THE ITEM LIST IS EMPTY

Table A tells you exactly why rather than showing a blank box:

- **No Business Book linked** — this DPR site could not be matched to a Business Book record by name, by its PO, or by project name. Fix by aligning the site name with the project name.
- **No BOQ items yet** — the client PO has not been uploaded for that project.
- **Rates missing** — the items loaded, but some have no rate set, so their amount would be zero. The message states how many of the items do have a rate.

9. Table B — the cost side

Table B is what the day cost the company. Five rows are always present; more can be added.

COST ROW	QUANTITY	RATE	BEHAVIOUR
Skilled Manpower	Headcount	Rs 800 per head	Fixed company rate, locked.
Helper	Headcount	Rs 500 per head	Fixed company rate, locked.
Rental Cost	Typed	Typed	Free entry for hired equipment.
Staff Cost	Always 1 day	Automatic	Sum of the monthly salary ÷ 30 of the site engineers on that site's PO, counting only those whose attendance is marked for that date. Names are listed with a tick or a cross; absent staff are struck through and excluded.
TA/DA	1	Automatic, editable	Sum of TA/DA payment requests for that site that are fully approved. Pending claims never inflate the cost. The engineer can override for the day.

The block footer shows **Grand Total (B)**.

Privacy: the staff cost line returns only the aggregated per-day figure and the count. Individual salaries are never sent to the browser and never shown to a client.

If no salary record can be matched — the employee record is missing or unlinked — the row unlocks and tells the engineer to type the rate manually or ask HR to add the salary, rather than silently costing the day at zero.

10. The money rules and formulas

The 11% labour rule

A BOQ rate in the client PO is the full **SITC** value — Supply, Installation, Testing and Commissioning — and already contains the labour element. The DPR is a labour document, so Table A must carry **only the labour portion**. Until real labour rates are collected for every item, that portion is taken as **11% of the SITC rate**.

Table-A rate = BOQ SITC rate × 0.11 e.g. 1810.00 → 199.10

Where a real collected labour rate exists on the BOQ line, that rate is used instead of the 11% placeholder. Historical DPRs were converted to this rule once, through a guarded migration, so old and new reports compare like for like.

Profit and loss

```
Grand Total (A) = Σ ( qty installed × labour rate )      → labour value earned
Grand Total (B) = Σ ( skilled + helper + rental + staff + TA/DA )  → labour cost spent
Profit / Loss   = Grand Total (A) - Grand Total (B)
```

Material is deliberately excluded. The DPR answers one question: *did the labour on this site pay for itself today?* Material value is tracked in Inventory and in the client bill, not here.

The totals are re-computed on the server from the saved rows, not trusted from the browser, so the stored figure always matches the underlying lines — including across shifts.

Planned versus actual

The same maths runs against the weekly plan, giving planned A, planned B and planned profit for a day, a week or a month, next to the actuals. The Daily Reports register shows **Plan Cost**, **Actual Cost**, **Actual Revenue** and the **Variance** between actual and planned cost, with over-spend in red and under-spend in green.

11. The three-shift method

Sites do not always run one shift, so one calendar day can be filed three times without anything being overwritten.

SHIFT	WINDOW
Morning	9 AM to 6 PM
Evening	6 PM to 10 PM
Night	10 PM to 2 AM

There is still exactly **one DPR per site per date**, but every work line, cost line, material line and machinery line is tagged with its shift. Submitting a shift replaces only that shift's rows. The day's header totals are then re-summed across all shifts. So the evening submission *adds to* the morning, and re-filing the same shift updates only that shift.

Photos behave the same way: the evening photos join the morning's rather than replacing them.

12. Material and the site store

The site store is a real warehouse in the system, attached to the site. The junior site engineer runs it, and every movement is a numbered slip.

SLIP	NUMBER	EFFECT	GUARD
Issue	ISU/YYYY/####	Stock OUT of the site store at issue time	Cannot issue more than the store holds — the message names the item and the balance.
Return	RTN/YYYY/####	Stock IN to the site store	Cannot return more than was issued and not yet returned that day.

Both slips need a person — *Issued To* or *Returned By* — and both carry the shift.

How this reaches the DPR

The Material Consumed block in the DPR loads the site store automatically and shows, for each item: what is **In Store**, what was **Issued** today, what was **Returned** today, and what was **Consumed Today**.

- Items that have slips are **calculated and locked**: consumed equals issued minus returned. The slips are the source of truth; to correct them you correct the slip, not the DPR.
- Items without slips can be typed directly, and are capped at the stock on hand.
- On submit, typed consumption is **deducted from the store automatically** and written to the stock ledger as a DPR consumption movement.
- Quantities that already moved through a slip are never cut twice, and re-filing the same shift never cuts the same stock again.
- If the store does not hold enough, the shortfall is logged and the DPR still saves — a stock mismatch must never stop the day's report from being filed.

The rule behind all of this: zero manual stock calculations. Nobody re-types a stock number anywhere in the daily loop.

Inventory ageing at the site store

Material sitting in a site store ages from the day it was last received. The Sr. Site Engineer owns this.

AGE	STATUS	MEANING
0 to 15 days	OK	Normal working stock.
16 to 30 days	Orange	Allowed limit crossed — consume it next.
Over 30 days	Red	Beyond the maximum. It appears in the 18:30 report to management.

A fresh receipt resets the clock. The ageing strip is shown live on the DPR dashboard and again as a nudge on the daily form — *old material is lying in the store, use it first* — with the item, the quantity and the age in days.

13. Aaj Ka Update — the one-screen fast form

The full DPR form is complete but long. *Aaj Ka Update* is the same day, filed from a phone in about two minutes, in the language the site actually speaks. Five numbered blocks:

1. **Aaj Ka Kaam** — today's activities come straight from the approved weekly plan, each with its target. The engineer types how much was done, or taps *full* when the target was met exactly. If nothing appears, the weekly plan for that week has not been approved yet, and the screen says so.
2. **Material** — read-only, filled from the day's issue and return slips. Nothing to type.
3. **Kitne Log Lage** — headcount, pre-filled from the morning punch and editable, with the per-day labour rate beside it and the resulting labour cost.
4. **Site Photos** — take or pick photos, several at a time, straight from the camera.
5. **Koi Problem** — optional, but mandatory the moment the day shows a loss: pick a category and say what went wrong.

A sticky footer shows today's profit or loss as it is typed, plus the running week and month figures, and the single large **DPR Submit Karo** button. Weather is picked up from the live forecast for that site, and shift chips show which shifts have already been filed today.

14. Approval, billing and payment control

1. A submitted DPR sits at **approval status = pending** and appears on the Pending Approval counter.
2. The approver opens it, reads it, then chooses **Approve + Bill** or **Reject**.
3. Approve + Bill sets the DPR to approved and flags it **billing ready**, recording who approved it.
4. A billing-ready DPR for a site with a client seeds a receivable entry for that client, project and date, so the installation billing has something to attach to. Duplicates are never created for the same client-project-date.
5. The billing-ready DPR is then the evidence behind the **Type-3 Installation** sales bill.

The payment block

Separately from approval, the system can be asked a plain question for any site: *has this site filed today's DPR?* The answer decides whether payment for that site may proceed. On the dashboard the same rule appears as the red **NO DPR — Payment Blocked** panel listing every active site with no report today and its supervisor. When every site has filed, the panel turns green: *All sites submitted DPR today.*

15. Loss control

A loss day is not a failure to hide; it is information. The module treats it that way in four steps.

- 1. Capture.** A negative profit makes category and reason mandatory, in the browser and again on the server.
- 2. Surface.** The Loss Reasons tab lists every loss DPR, newest first, with the site, the amount, the category, the reason, and how many consecutive loss days that site has run.
- 3. Escalate.** When a site records **three consecutive loss days**, the director is emailed automatically with the streak, the total loss across it, and a table of each day with its category and reason. The email is sent once per streak, never repeatedly for the same days, and a failure to send can never block the DPR from saving.
- 4. Close.** An approver marks the loss **addressed**, recording how it was resolved and attaching proof — a photo, a PDF or a receipt. Who closed it and when is stored with it.

The streak walks backwards day by day and stops at the first non-loss day or at a missing day, so a gap in reporting never manufactures a false streak.

16. Compliance, scoring and the exception report

The SPOS daily compliance grid

One row per active site, four checks for the chosen date:

CHECK	TARGET	NOTES
Morning punch	By 09:00 IST	Shows the actual punch time.
DPR submitted	By 20:00 IST	Shows the actual submission time and whether it beat the cutoff.
Site photos	At least one	Either DPR photos or the morning punch photo counts.
Weekly plan	Approved	For the Monday of that week; also flags a plan submitted late.

Above the grid, four percentages summarise the day. Duplicate site rows are grouped so one logical site appears once, and a punch or a DPR filed against any of its duplicate ids counts. An engineer sees only their own sites, with the percentages recalculated for that subset.

The 18:30 exception report

The same computation runs every evening at 18:30 and is delivered as *SPOS Exception Report — N of M sites with gaps*, listing exactly what each site missed and any site holding aged inventory. Admins get it in the app with a direct link to the compliance tab; the director gets it by email. It is de-duplicated, so the same evening is never reported twice.

Engineer compliance

For any date range — the last thirty days by default — every Site Engineer, Jr. Site Engineer and Foreman gets a board showing:

- **Days present** — days attendance was marked as present, half day, short day or late. Leave, absence and holidays are excluded, because those days legitimately have no DPR.
- **Days DPR filed** — distinct dates with a real submitted DPR. Plan stubs do not count.
- **Gap** — days present minus days filed. This is the number that matters: the engineer was on site and did not file.
- **Profit / loss** for their sites in the range, and **total manpower** deployed (contractor headcount plus skilled and helper).

Engineers are sorted worst gap first, and each engineer's sites are sorted the same way. Engineers with no site assigned still appear, so nobody is invisible.

17. The seven SPOS execution KPIs

The DPR feeds the execution KPI strip that management reads on the war-room view.

#	KPI	TARGET	HOW IT IS MEASURED
1	Weekly Plan Completion	100%	Plans approved for the current week ÷ active sites, with a count of how many were in by Friday.
2	Material Available Before Work	95%	Approved plans that needed no indent at all — stock and pipeline already covered the week.
3	Emergency Material Indents	5% or less	Indents flagged emergency ÷ all live indents. Good planning drives this down.
4	Labour Attendance Submitted	100%	Average daily share of active sites with a morning punch, across working days.
5	Inventory Accuracy	98%	DPR consumption lines actually backed by a stock movement. Unbacked lines mean the ledger drifted from reality.
6	DPR Submission Rate	90%	Average daily share of active sites with a submitted DPR, across working days.
7	Procurement On-Time Delivery	95%	Receipts on or before the expected date on the vendor PO.

Sundays are excluded — the company runs a six-day week.

18. Automations and alerts

WHEN	WHAT FIRES	TO WHOM
09:00 daily	Morning manpower reminder; below-50% alert	Engineers owing a punch; admins
18:00 daily	DPR reminder; below-50% adherence alert	Engineers owing a DPR; admins
18:30 daily	SPOS exception report with aged inventory	Admins in-app, director by email
On plan approval	Auto Material indent for the shortfall, plus the standard indent-raised notification	Procurement chain
On plan rejection	Auto-indent withdrawn when no PO exists against it	Procurement chain
On a loss day	Three-day streak check, and the director email when it trips	Director; configurable rules
On submit	Stock deducted from the site store; day totals recomputed across shifts	Inventory ledger
On Approve + Bill	Receivable entry seeded for that client, project and date	Finance
On demand	Admin can fire the DPR prompt immediately instead of waiting for 18:00	Admin

19. Hard rules that cannot be bypassed

- 1. Site and date are required.** Nothing saves without both.
- 2. A loss needs a category and a reason.** Enforced on the server, not just in the browser.
- 3. Table A quantity cannot exceed the BOQ remaining.** The form blocks it and shows the numbers.
- 4. A week plan must start on a Monday.**
- 5. An approved week plan is locked** to everyone except an admin, and editing it forces re-approval.
- 6. Rejecting a plan requires a written reason.**
- 7. You cannot issue more than the store holds, or return more than was issued.**
- 8. Slip-driven consumption is read-only in the DPR.** Correct the slip instead.
- 9. Stock is never cut twice** for the same DPR, shift and item.
- 10. Engineers see only their own sites** — lists, compliance rows and store data alike.
- 11. Individual salaries never leave the server.** Only the aggregated staff-cost figure does.
- 12. Totals are recalculated server-side** from the saved rows, so the header always agrees with the lines.

20. Troubleshooting — what the messages mean

WHAT YOU SEE	WHAT IT MEANS AND WHAT TO DO
<i>No Business Book linked</i>	The site name does not match any project. Rename the site to match the project in Business Book, or the other way round.
<i>No BOQ items yet</i>	The client PO has not been uploaded for this project. Upload it in Orders first.
<i>Rates missing</i>	The BOQ loaded but some lines carry no rate, so their amount would be zero. Set the rates on the PO items.
<i>Max qty: N</i>	You are trying to install more than the BOQ has left. The message shows the BOQ quantity and what was already filled.
<i>No live stock in this site's store yet</i>	The site store is empty in the system. Fill it through Inventory opening stock, an office-to-site transfer, or by receiving a PO into the site warehouse.
<i>Could not load the site store</i>	A network or server error, not an empty store. Retry rather than assuming zero.
<i>This site has no site store yet</i>	Create the site warehouse in Inventory before making slips.
<i>Aaj ke liye plan mein koi activity nahi hai</i>	No approved weekly plan covers today. Get the plan approved.
<i>Plan is already PM-approved and locked</i>	Ask an admin to change it; it will need approving again.
<i>Staff cost shows manual</i>	No salary record matched the site engineers. Type the rate, or ask HR to add the salary and link the employee.
<i>Not your site</i>	The site is not assigned to you, on the site record or on the project PO.

Appendix A — data model

TABLE	HOLDS
sites	Project sites: name, address, client, supervisor, assigned site engineer, status, links to the PO and Business Book.
dpr	One row per site per date. Header fields, planned fields, both grand totals, profit or loss, approval status, billing-ready flag, photos, loss-addressed fields, and the plan lock.
dpr_work_items	Table A. BOQ line, work order link, description, unit, location, BOQ quantity, rate, amount, planned quantity, actual quantity, cumulative quantity, variance and shift.
dpr_manpower	Table B cost rows: type, quantity, rate, amount and shift.
dpr_material	Material consumed: item, unit, consumed today, cumulative consumed, balance and shift.
dpr_machinery	Equipment, quantity, hours used, condition and shift.
dpr_contractors	Contractors present that day with their manpower.
weekly_plans	One header per site per week: status, who submitted and when, the late flag, approver, rejection reason and the auto-raised indent.
site_store_slips · site_store_slip_items	Numbered issue and return slips with their lines and shift.
contractor_attendance	Morning punch: site, date, contractor, trade, manpower, photo and who marked it.
stock_balance · stock_movements	The inventory ledger the DPR writes into — site issue, site return and DPR consumption movements.

Cumulative consumption for an item is recomputed from all earlier days at that site, so consumed-to-date is never understated. Deleting a DPR removes its work items, cost rows, material and machinery with it.

Appendix B — API surface

Everything under `/api/dpr`.

METHOD	PATH	PURPOSE
GET	/sites	Site list, scoped to the user
POST · PUT · DELETE	/sites · /sites/:id	Create, update, delete a site
GET	/sites/:id/po-items	BOQ items for Table A, with rates and diagnostics
GET	/sites/:id/staff-cost	Aggregated per-day staff cost
GET	/sites/:id/ta-da-cost	Approved TA/DA for the site
GET	/sites/:id/store-stock	Live site-store stock
GET	/sites/:id/consumption	Issued, returned and net consumed for a date
GET	/sites/:id/today-plan	Today's planned activities
GET	/sites/:id/weather	Forecast strip for the site
GET · POST	/	DPR register · submit a DPR
GET	/:id	One DPR with all its children
PUT	/:id/approve	Approve or reject, and set billing ready
DELETE	/:id	Delete a DPR and its child rows
GET	/summary	Dashboard counters and missing-DPR sites
GET	/progress	BOQ versus consumed rollup
GET · POST	/week-view · /plan-week	Read and save the seven-day plan
GET	/weekly-plans	Plan headers, filterable by status
GET	/weekly-plans/:id/shortfall	Planned versus stock versus to-indent preview
POST	/weekly-plans/:id/approve · /reject	Approve with auto-indent · reject with reason
GET	/pl-summary	Daily, weekly and monthly labour P&L, planned versus actual
GET · POST	/site-slips	List and create issue or return slips
GET	/site-store-ageing	Ageing buckets for site-store stock
GET · POST	/contractor-attendance	Read and save the morning punch
POST	/contractor-attendance/count-photo	Count the crew from a photo
GET	/contractor-attendance/records	Attendance register across sites and dates
GET	/spos-compliance	The four-check daily grid
GET	/engineer-compliance	Present versus filed, per engineer and site
GET · PATCH	/loss-dashboard · /:id/loss-addressed	Loss register · mark a loss addressed

METHOD	PATH	PURPOSE
GET	/payment-check/:site_id	Is payment allowed for this site today
POST	/admin/trigger-prompt	Fire the DPR reminder now

Appendix C — video narration script

A ready sequence for turning this document into a training video. Roughly eight to nine minutes at a normal speaking pace. Each scene carries the voice-over and the suggested visual.

SCENE 1 · OPENING · 0:00-0:25

Every day, on every site, work happens. Material moves, people work, hours pass. The question the office cannot answer from a phone call is simple: what exactly was installed today, and did it pay for itself? The Daily Progress Report answers that question, every day, for every site.

Site footage, then the DPR dashboard fading in.

SCENE 2 · WHAT THE DPR DOES · 0:25-1:05

One form does five jobs. It measures progress against the BOQ. It calculates the day's profit or loss. It keeps the site store honest. It unlocks the client bill. And it makes the whole team accountable, because no DPR means no payment for that site.

Five icons appearing one at a time; end on the red "NO DPR — Payment Blocked" panel.

SCENE 3 · THE WEEK STARTS ON FRIDAY · 1:05-2:05

The DPR does not begin on the day of work. It begins the Friday before. The site engineer plans the coming week, day by day, choosing BOQ items and target quantities. The plan reaches the project manager, who sees the stock check before deciding: what is planned, what is already in the site store, what is already on order, and what is genuinely short. Approve the plan, and the system raises the material indent for the shortfall by itself. That is how material arrives before work, instead of after it.

Plan Week modal filling in, then the PM shortfall table, then the auto-indent toast.

SCENE 4 · MORNING ON SITE · 2:05-2:45

Nine in the morning. The engineer punches contractor attendance with a photo of the crew — and the system can count the people in the picture. In the store, the junior engineer issues material against a numbered slip, and the stock reduces the moment the slip is made. Nobody writes a stock figure on paper.

Phone view of the punch with the photo, then the ISU slip being created.

SCENE 5 · EVENING — AAJ KA UPDATE · 2:45-3:50

In the evening the engineer opens Aaj Ka Update. Today's work is already listed, straight from the approved plan, with the target beside it. He types how much was done. The material section fills itself from the day's slips. The headcount comes from the morning punch. He adds a few photos and, if something went wrong, says what. At the bottom, today's profit or loss is already calculated. One tap, and the day is filed.

Screen recording of the five blocks, ending on the sticky footer and the submit button.

SCENE 6 · THE FULL FORM · 3:50–5:10

When the day needs the complete record, the full Daily Progress Sheet is there. Table A is what was installed – every line a real BOQ item, and the quantity can never exceed what the BOQ has left. Table B is what it cost: skilled manpower at eight hundred rupees a head, helpers at five hundred, rental, staff cost pulled automatically from the engineers marked present, and approved travel allowance. Machinery, material, safety, hindrances, tomorrow's plan. And across the top of it all, one number in green or red.

Slow scroll through the modal, pausing on Table A, Table B and the profit banner.

SCENE 7 · THE MONEY RULE · 5:10–5:50

One rule matters more than any other here. The BOQ rate is the full supply, installation, testing and commissioning value. The DPR is a labour document, so it carries only the labour share – eleven percent of the BOQ rate, until real labour rates replace it. Work value earned, minus labour cost spent, equals the day's profit. Material is deliberately left out, because this number answers one question only: did the labour on this site pay for itself today?

Animated formula: $1810 \times 0.11 = 199.10$, then $A - B = P/L$.

SCENE 8 · WHEN THE DAY LOSES MONEY · 5:50–6:35

If the day ends in a loss, the form will not let it pass silently. A category is required – money, machine, material, manpower or site clearance – and so is the reason. Those reasons collect in the Loss Reasons tab. And if a site loses money three days in a row, the director is emailed automatically, with every day, every amount and every reason. Management closes the loop by marking it addressed, with a note and proof.

Red profit banner with the mandatory fields, then the Loss Reasons list, then the email.

SCENE 9 · THE EVENING CHECK · 6:35–7:20

At six, anyone who has not filed gets a reminder. At half past six, the exception report goes out: every site that missed the punch, the report, the photos or the plan approval, plus any material ageing in a site store beyond fifteen days. Managers no longer chase people to find out what is missing. The system tells them, every evening, without being asked.

Compliance grid with green and red chips, then the exception report notification.

SCENE 10 · APPROVAL AND BILLING · 7:20–7:55

The next morning the project manager reviews the day and approves it. Approve and bill marks that report as billable, and it becomes the evidence behind the installation bill to the client. Work done on site turns into money claimed from the client, through one continuous trail.

Register row, Approve+Bill button, then the Sales Billing screen.

SCENE 11 · NUMBERS THAT MANAGEMENT READS · 7:55–8:30

All of it rolls up into seven numbers: weekly plan completion, material ready before work, emergency incidents, attendance submitted, inventory accuracy, DPR submission rate, and on-time delivery. Targets are set, and every one of them is fed by the same daily discipline.

KPI strip with targets and the green or red state.

SCENE 12 · CLOSE · 8:30-8:55

Plan on Friday. Punch at nine. Issue against a slip. File the report by eight. That is the whole loop — and once it runs, the site stops being a place the office guesses about, and becomes a place the office can see.

Loop diagram: Plan → Punch → Issue → Work → Report → Approve → Bill.